Part 7

Project Management Review

FHWA requires that each local agency has one federal aid project reviewed
by H&LP out of Olympia at completion. This is scheduled for once three
years. The intent of this project management review (PMR) is to determine
whether an agency has the ability to successfully manage the documentation
requirements of a federal aid project from design through construction. This
demonstrated ability results in an agency earning or maintaining CA status.

Attendees from H&LP will include:
¢ The PMR reviewer from HQ Local Programs
*  Your Region H&LP Engineer

* Region Documentation Reviewer (sometimes the same as above)

Attendees from your agency would include:

* The individual that normally represents your agency with your Region
Local Programs Engineer. Depending on your agency, this might be the
Public Works Director, Construction Manager or similar position.

* The project manager who has a day to day connection with the project and
is able to answer questions. (For some projects, this might be a consultant.
If so, the individual they work with on a daily basis at the agency should
also be there.)

* The inspector, if possible.

This is basically an open-book test. The forms used are in the LAG manual.
The best preparation for the “test” is to fill out the forms completely yourself
before the day of the review. By doing this, you are assured that each
document exists and that you know where is located. For larger projects, it
may be helpful to use tabs to mark the documents so they can be quickly and
easily found again.

The materials section is filled out by the reviewer. Be sure your
documentation is complete and easy to locate.
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Post Management Review Part 7

Local Agency Documentation
Appendix 53.51 Review Checklist

Agency: Date:

Project Title:

Federal Aid Project No.: Contract No.:

Reviewers:

LAG Ref.

13 Table of Organization and CA Agreement Review:
Action Approving Authority
Design Approval
PS&E Approval
Contract Award
Contract Aministration

Preliminary Engineering:

43.1 Design Approved By: Date:
44.1 PS&E Approved By: Date:
44.22 Agency Supplied Materials Approved By:
44.22 Sole Source Items?  Yes No
21.1 Changes in Scope, Limits, Character, Cost? Yes No
44.22 Tied Bids Approved By: Date:

Advertising and Award:
46.21 FHWA Construction Authorization Date:
46.24 Advertising Dates:
46.24 Three Week Advertising Period? Yes No
46.24 Affidavits of Publication in File? Yes No
46.25 Bid Opening Date:
46.27 Award Date:
46.26 Award to Lowest Bidder? Yes No

If Not, Explain:
46.28 Contract Execution Date:
46.28 Contract Award Amount:
46.3 Award Information Transmitted to WSDOT?  Yes No
52 First WorkingDay: _ No. of Working Days:
No. of Working Days Complete:
52.2 Preconstruction Conference Minutes Review:
Meeting held? Yes No
Meeting documented? Yes No

44.1 Commitment File:

24.94 Environmental and Permit Conditions Met Yes No
ECS Approval date
Six month updates Yes No
4 Local Agency Guidelines M 36-63

April 2005

LAG Manual Appendix 53.51
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Part7

Post Management Review

Construction and Post-Construction
Appendix 53.51 Local Agency Documentation Review Checklist

LAG Ref.
25 Right-of-Way
Right-of-Way Acquired Yes No
Right-of-Way Acquisition Procedures Dated:
Listing of Right-of-Way Staff Current Yes No
25.11 Project Right-of-Way Certification Dated:
52 Administrative Settlements
52.51 Were any claims settled by Adminstrative Settlement? Yes No
Were claims submitted to Local Programs Engineer? Yes No
Comments:
52.1 Project Diaries and Inspector’s Daily Reports Signed and Up to Date? Yes No
52.4 Payrolls:
Wage Rates Included in Contract? Yes No
Certified by Contractor? Yes No
Checked and Initialed by Agency? Yes No
27 EEO Compliance:
27.32 PR-1391 on File and PR 1392 sent to Region Local Programs? Yes No
Comments:
Training:
Training Goal Set? Yes No Hours
Training Plan Approved by Agency:  Yes No
Training Goal Met? Yes No Hours
Comments:
26 DBE Compliance:
26.2 DBE Goal Set: %
26.2 DBE Condition of Award Amount: $
26.2 How Was DBE Certification Verified Prior to Award?
52.5 Change Orders Affects on DBEs: Yes No
525 Additional Work Provided to DBEs? Yes No
52.5 Any Changes to DBE Goals? Yes No
26.2 DBE goals approved by H&LP? Yes No
26.2 Quarterly Report of Amounts Credited as DBE Participation
Sent to Region Local Programs Engineer? Yes No
Contract Completion:
52.81 Completion Date:
52.81 Completion Letter to Contractor transmitted to Local Programs:
52.83 End of Project Materials Certification From Project Engineer to Approving Authority Date:

44 Traffic Control

44.22¢ TCP or K Plans Included in contract?
44.22¢ Detour included in contract?
44.22¢ If yes, agreements included in contract?

31 Consultant Agreements
Agreement renewed prior to expiration date?

Fee Type?
Advertisements on file?

Selection Process on file?

Yes No
Yes No
Yes No
Yes No
Yes No
Yes No
Yes No

Local Agency Guidelines M 36-63
April 2006
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Post Management Review Part 7

Construction and Post-Construction
Appendix 53.51 Local Agency Documentation Review Checklist

Agency Justified Independently
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Local Agency Guidelines M 36-63
April 2005
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Post Management Review Part 7

Construction and Post-Construction
Appendix 53.51 Local Agency Documentation Review Checklist
Materials Documentation Review - Aggregate Item
Agency Federal Aid Nurmber:
Project Title:
Reviewed by: Date:
Bid Item Material
Plan Quantity Revised Quantity Paid Quantity
Lag Exception Noted Field Note Record
ROM Maintained RAM # Codes Appr. Source-Pit #
Preliminary Sample Acceptance Test Scale Certification
Scaleman's Daily Rpt. Certified Ticket Max. Density Curve
Compaction Test Small Quantity Visual Inspection
Comments:
Acceptable Deficiency As Noted
8 Local Agency Guidelines M 36-63
April 2005
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Part7 Post Management Review

Construction and Post-Construction
Appendix 53.51 Local Agency Documentation Review Checklist

Materials Documentation Review - Asphalt Item

Agency Federal Aid Nurmber:
Project Title:
Reviewed by: Date:
Bid Item Material
Plan Quantity Revised Quantity Paid Quantity
Lag Exception Noted Field Note Record
ROM Maintained RAM # Codes Appr. Source-Pit #/AC
Qualified Products List Prelim. Samp.-Agg./AC Accept. Test-Agg.
Accept. Test-AC Appr. Mix Design # Bill of Lading-AC
Scale Certification Scaleman's Daily Rpt. Certified Ticket
Lane/Shld. Breakout Compaction Test Small Quantity
Visual Inspection
Comments:
Acceptable Deficiency As Noted
Local Agency Guidelines M 36-63 9
April 2006
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Post Management Review Part 7

Construction and Post-Construction
Appendix 53.51 Local Agency Documentation Review Checklist
Materials Documentation Review - Concrete Item
Agency Federal Aid Number;
Project Title:
Reviewed by: Deate:
Bid Item Material
Plan Quantity Revised Quantity Paid Quantity
Lag Exception Noted Field Note Record
ROM Maintained RAM # Codes Plant Certificate
Appr. Source-Pit #/PC Appr. Source-Mfg. Item Qualified Products List
Prelim. Samp.-Agg./PC Accept. Test-Agg. Accept. Test.-Bag PC
Mill Test Rpt.# on Ticket-Bulk PC___ Appr. Mix Design # Cert. of Material Origin
Certified Ticket Cylinder/Beam Breaks Conc. Pipe Acc. Rpt.
WSDOT Inspected Small Quantity Visual Inspection
Comments:
Acceptable Deficiency As Noted
10 Local Agency Guidelines M 36-63
April 2005
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Construction and Post-Construction
Appendix 53.51 Local Agency Documentation Review Checklist

Materials Documentation Review - Metal Item

Agency Federal Aid Nurmber:

Project Title:

Reviewed by: Date:

Bid Item Material

Plan Quantity Revised Quantity Paid Quantity

Lag Exception Noted Field Note Record

ROM Maintained RAM # Codes Approved Source
Qualified Product List Mfg. Cert. Cert. of Mat. Origin
Shop Drawing Test Report Fabrication Approved
Sign Accept. Report Bill of Lading Approved for Shipment
Small Quantity Visual Inspection

Comments:

Acceptable Deficiency As Noted

Local Agency Guidelines M 36-63
April 2006

11

Construction Documentation - Construction Training for Local Agencies Part 7-9

April 2009



Post Management Review Part 7

Construction and Post-Construction
Appendix 53.51 Local Agency Documentation Review Checklist
Materials Documentation Review - Wood Item
Agency Federal Aid Number;
Project Title:
Reviewed by: Date:
Bid Item Material
Plan Quantity Revised Quantity Paid Quantity
Lag Exception Noted Field Note Record
ROM Maintained RAM # Codes Approved Source
Qualified Product List Preliminary Sample Lbr. Grading Cert.
Appr. for Shipment Small Quantity Visual Inspection
Comments:
Acceptable Deficiency As Noted
12 Local Agency Guidelines M 36-63
April 2005
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Construction and Post-Construction

Appendix 53.51 Local Agency Documentation Review Checklist

Materials Documentation Review - Electrical Item

Agency Federal Aid Nurmber:
Project Title:

Reviewed by: Date:

Bid Item Material

Plan Quantity Revised Quantity Paid Quantity
Lag Exception Noted Field Note Record

ROM Maintained RAM # Codes Approved Source
Qualified Product List Preliminary Sample Acceptance Test
Mfg. Cert. Cert. of Mat. Origin Shop Drawing
App. for Shipment Mill Test Report Catalog Cut
Small Quantity Visual Inspection

Comments:

Acceptable Deficiency As Noted

Local Agency Guidelines M 36-63
April 2006

13
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Construction and Post-Construction
Appendix 53.51 Local Agency Documentation Review Checklist
Materials Documentation Review - All Items
Agency Federal Aid Number:
Project Title:
Reviewed by: Date:
Bid Item Material
Plan Quantity Revised Quantity Paid Quantity
Lag Exception Noted Field Note Record
ROM Maintained RAM # Codes Approved Source
Qualified Prod. List Preliminary Sample Acceptance Test
Appr. Mix Design # Bill of Lading Scale Certification
Certified Ticket Scaleman's Daily Rpt. Mfg. Certificate
Catalog Cut Shop Drawing Mill Test Report
WSDOT Inspected Max. Density Curve Compaction Test
Cylinder Breaks Small Quantity Visual Inspection
Comments:
Acceptable Deficiency As Noted
14 Local Agency Guidelines M 36-63
April 2005
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